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Mississippi Valley Conservation Authority 
O. Reg. 687/21 TRANSITION PLAN 
On October 1, 2021 the Ministry of Environment, Conservation & Parks (MECP) filed three new 
regulations under the Conservation Authorities Act.  Of these, O. Reg. 687/21 Transition Plans 
and Agreements for Programs and Services Under Section 21.1.2 of the Act requires MVCA to 
develop and implement a Transition Plan to ensure that any required “Cost Apportioning 
Agreements” with member municipalities are in place by January 1, 2024.  Transition Plans are 
to address four main items: 

1. Development and sharing of the “Transition Plan”; 
2. Development and sharing of a “Program & Service Inventory” with member 

municipalities and the province; 
3. Development and approval of “Cost Apportionment Agreements” in cooperation with 

member municipalities; and 
4. Interim “reporting” to demonstrate progress and ability to meet regulatory deadlines. 

The attached draft Transition Plan meets the above requirements as set out in O. Reg. 687/21.   
Our goal is to execute all cost apportioning agreements with existing Councils by June 30, 2022 
or, if required, with new Councils by June 30, 2023.  Either way, the goal will be to enable timely 
Board direction concerning and development of the subsequent year’s budget. 

 

 

Item Deliverable Timing1 

1.  Transition Plan 

a) Inform municipalities of new regulations, 
available training from AMO-CO, and 
forthcoming documents. 

Email to member 
municipalities 

Completed. 

b) Draft Transition Plan in consultation with 
neighbouring CAs 

Draft Plan Completed. 

c) Obtain Board approval of the Transition Plan Staff report Completed. 
d) Distribute to member municipalities With neighbouring CAs Completed. 
e) Submit Transition Plan to the Minister and 

post on website (per subsection 3 of the 
regulation) 

Approved Transition Plan Completed. 

                                                 
1 Bolded dates are mandatory deadlines. 
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Item Deliverable Timing1 

2.  Program and Service Inventory 

a) Obtain initial Policy & Priority Committee 
direction on scope of non-mandatory 
programs & services and funding sources 

Staff report with options Completed. 

b) Share draft program & service inventory with 
neighboring conservation authorities 

Draft program & service 
inventory 

Completed. 

c) Obtain Board approval of the Program & 
Service Inventory 

Staff report with 
proposed Program & 
Service Inventory 

Completed. 

d) Submit Inventory to the Minster, circulate to 
participating municipalities and post in 
website (per subsection 5 (1) of the 
regulation) 

Approved Program & 
Service Inventory 

Completed. 

3.  Cost Apportionment Agreements (CAAs) 

a) Municipal engagement to present the 
inventory, address questions, and establish 
municipality-specific negotiating timelines 
and approaches 

 

In partnership with RVCA. 
Tentatively proposing 
joint 0.5-day session in 
Perth. 

Completed. 

b) Engage municipalities Minutes and draft CAAs Throughout 
c) Engage neighbouring CAs  Throughout 
d) Maintain a record of municipal feedback (per 

subsection 5 (1) (c) of the regulation) 
Input/feedback 
documentation 

Throughout 

e) Adjust Program & Service Inventory as 
required – advise participating municipalities 
and the Minister of any changes 

Maintain a log of changes 
and include in mandatory 
reporting (per subsection 
5 (3) (a) of the regulation) 

See 
mandatory 
reporting 
dates 

f) Targeted completion of cost apportioning 
agreements (per subsection 2 (1) of the 
regulation) 

Executed cost 
apportioning agreements 

June 30, 2022 
(or 2023 if 
required)2 

g) All cost apportionment agreements in place  Jan. 1, 2024 
 

                                                 
2 With current councils by June 2022; with new councils by June 2023. 
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Item Deliverable Timing1 

4.  Mandatory Reporting 

Progress Report #1  Completed. 
Progress Report #2  Completed. 
Progress Report #3  Jan. 1, 2023 
Progress Report #4  Apr. 1, 2023 
Progress Report #5  Jul. 1, 2023 
Progress Report #6  Oct. 1, 2023 
Final Report  Jan. 31, 2024 

 

The following stakeholders will be engaged during this process:

• Township of Addington Highlands 
• Township of Lanark Highlands 
• Township of Greater Madawaska 
• Township of North Frontenac 
• Township of Central Frontenac 
• Tay Valley Township 
• Twp. of Drummond / North Elmsley 
• Beckwith Township 
• Town of Carleton Place 
• Municipality of Mississippi Mills 
• City of Ottawa 
• County of Lanark 
• County of Frontenac 
• Ministry of Environment, 

Conservation & Parks 
• Rideau Valley CA 
• South Nation CA 
• Quinte Conservation 
• Cataraqui River CA 


